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August 25, 2017 

 

Dean Kinney Jeff and Merilee Valentine 

Petroleum Tank Cleanup Section 115 Allegiance Way 

Montana Department of Environmental Quality Missoula, MT 59803 

P.O. Box 200901  

Helena, MT 59620  
 

Re: Additional Corrective Action Plan and Budget for Petroleum Release at Farm Bureau 

Insurance/Checker’s Beauty, 13 3rd Avenue East, Polson, Lake County, Montana, 

DEQ Facility ID 56-13843, Release #3347, Work Plan ID#10687 
 

Dear Mr. Kinney: 

Weston Solutions, Inc. (WESTON) has been retained by Mr. Jeff Valentine (Client) to provide 

environmental consulting services related to petroleum release #3347 at Farm Bureau 

Insurance/Checker’s Beauty (Site) in Polson, Montana. Owing to the presence of petroleum 

hydrocarbons present above risk-based screening levels, additional investigation is necessary to 

verify groundwater concentrations in the vicinity of the Site. In accordance with the Montana 

Department of Environmental Quality (MDEQ) Additional Corrective Action and Work Plan 

request letter, dated August 18, 2017, WESTON is proposing the following work to occur: 

 

1) WESTON will procure the subcontracted services of: a private utility locator, a 

professional direct-push drilling company, a professional analytical laboratory, and a 

professional surveying company. 

2) WESTON will mobilize to the Site prior to the commencement of field activities to meet 

and coordinate with public and private utility locators. This task will include contacting 

the Montana Utility Notification Center (Montana 811) as well as the procurement of a 

private utility locator. All potential boring and well locations will be marked and cleared 

of any utilities before work commences. 

3) WESTON will identify potential receptors and migration pathways in the area of 

contamination and possible migration and will prepare a Receptor Survey to be submitted 

with the final AR-07 Report. 

4) WESTON will utilize a direct-push drill rig in order to complete up to 11 soil borings to a 

maximum depth of 25’ below ground surface (bgs). Proposed soil boring locations will 

include up to two (2) borings up-gradient of the source, up to seven (7) borings down-

gradient of the source, one (1) cross-gradient boring, and one (1) boring at the location of 

the highest contamination from the previous (March 2017) investigation. During the 

advancement of each borehole, WESTON will classify and record soils on standard 

lithologic logs. WESTON will complete field screenings of each boring at regular 

intervals using a photoionization detector (PID), using standard headspace technique. 

WESTON will collect a total of four (4) soil samples: one (1) soil sample from the up-

gradient boring closest to the source, one (1) soil sample from the closest down-gradient 
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boring, one (1) soil sample from the closest cross-gradient boring, and one (1) duplicate 

soil sample for Quality Assurance/Quality Control (QA/QC) purposes. The soil sample 

will be collected from the depth interval with the highest PID reading within each of the 

three (3) borings. All soil samples will be sent to Pace Laboratories in Billings, Montana 

to be analyzed for volatile petroleum hydrocarbons (VPH) and extractable petroleum 

hydrocarbons (EPH) screen, with fractionation if the EPH screen exceeds 200 mg/kg.   

5) WESTON will convert up to five (5) of the soil borings to 2” groundwater monitoring 

wells. The proposed groundwater monitoring wells will include up to one (1) well up-

gradient of the source, up to three (3) wells down-gradient and cross-gradient of the 

source, and one (1) in-source well. The depths of the proposed wells will not exceed 25’ 

bgs. Groundwater monitoring wells will include up to 15’ of screen, and screened 

intervals will be determined in the field based on Site conditions.  

6) WESTON will procure a professional surveying subcontractor to survey all installed 

monitoring wells on-Site. 

7) WESTON will complete two (2) semi-annual groundwater monitoring events at each of 

the installed groundwater monitoring wells on-Site. During each sampling event, one (1) 

groundwater sample will be collected from each well and one (1) duplicate sample will 

also be collected for QA/QC purposes. All groundwater samples will be sent to Pace 

Laboratories in Billings, Montana to be analyzed for volatile petroleum hydrocarbons 

(VPH) and extractable petroleum hydrocarbons (EPH) screen, with fractionation if the 

EPH screen exceeds 1000 mg/L.  

8) WESTON will prepare a Release Closure Plan and submit this with the final report. 

9) WESTON will prepare and submit one Abbreviated Corrective Action Report (AR-07) 

that includes a figure with boring and well locations, boring logs and well completion 

details, groundwater flow direction, tabulated data for the depth to water, and chemical 

parameters. 
  

Project Schedule 
Task Completion Date 

Item 1: Procurement September 2017 

Items 2-7: Pre-Investigation Walk-Thru/Utility Locates; Field 

activities 

September/October 2017 (Groundwater 

monitoring also in Spring 2018) 

Items 8-9: Reporting Spring/Summer 2018  

Enclosed with this report is a cost estimate. 

Respectfully submitted, 

Written by: _ _____________________  ___25 August 2017    

Andrew Funk, Associate Scientist III     Date 

Weston Solutions, Inc. 
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Reviewed by: ___ ______________________  ___25 August 2017 

Hayden Janssen, Senior Project Lead     Date 

Weston Solutions, Inc. 
 

Ec: Ann Root, PTRCB, ARoot@mt.gov  

 Jeff and Merilee Valentine 

 

Encl:  Cost Estimate 

mailto:ARoot@mt.gov


Cost Estimate 

Farm Bureau Insurance/Checker's Beauty
Date: 8/25/2017

Facility ID# 56-13843

Release# 3347

Work Plan ID#: 10687

Weston Project # 15478.005.001

TASK Rate Units Quantity Total

Task 1: Work Plan Prep

Tech III, CAP-AC-07 $95.00 hr 8 $760.00

Project Manager, CAP AC-07 Review $117.00 hr 3 $351.00

Subtotal: $1,111.00

Task 2: Project MGMT

Staff Scientist coord with MDEQ, project bidding, contractor 

coordination, project scheduling, procurement, HASP, etc. $102.00 hr 24 $2,448.00

Subtotal: $2,448.00

Task 3: Utility Locates

Subcontracted Utility Locator $816.00 bid 1 $873.12

Travel Mileage $0.54 miles 400 $214.00

Tech III, Travel time R/T $95.00 hr 7 $665.00

Per Diem $23.00 day 1 $23.00

Lodging $97.00 night 1 $97.00

Tech III, coordinate utility locates with public and private utility 

locator (in-field) $95.00 hr 4 $380.00

Subtotal: $2,252.12

Task 4: Groundwater Monitoring Travel

Travel Mileage (1st GWM Event, Fall 2017) $0.54 miles 400 $214.00

Tech III, Travel (1st Event, Fall 2017) $95.00 hr 7 $665.00

Per Diem (1st Event, Fall 2017) $23.00 day 1 $23.00

Lodging (1st Event, Fall 2017) $97.00 night 1 $97.00

Travel Mileage (2nd GWM Event, Spring 2018) $0.54 miles 400 $214.00

Tech III, Travel (2nd Event, Spring 2018) $95.00 hr 7 $665.00

Per Diem (2nd Event, Spring 2018) $23.00 day 2 $46.00

Lodging (2nd Event, Spring 2018) $97.00 night 1 $97.00

Subtotal: $2,021.00

Task 5: Groundwater Well Installation

Subcontracted Direct-Push Drill services $10,677.00 bid 1 $11,424.39

Tech III, installation of 5 monitoring wells and 11 soil borings 

(assume 4 days) $95.00 hr 32 $3,040.00

Per Diem $23.00 day 5 $115.00

Lodging $97.00 night 5 $485.00

Subcontracted Surveying Services $3,657.00 bid 1 $3,912.99

IDW Disposal $1,500.00 per 1 $1,500.00

Subtotal: $20,477.38

Task 6: Receptor Survey

Travel Mileage $0.54 miles 400 $214.00

Tech III, Travel $95.00 hr 7 $665.00

Per Diem $23.00 day 1 $23.00

Lodging $97.00 night 1 $97.00

Tech III, in-office and in-field $95.00 hr 11 $1,045.00

Subtotal: $2,044.00

Task 7: Groundwater Investigation



Groundwater Acquisition (+ QA/QC- Fall 2017) $175.00 per 6 $1,050.00

Groundwater Acquisition (+ QA/QC- Spring 2018) $175.00 per 6 $1,050.00

Subtotal: $2,100.00

Task 8: Analytical

VPH/EPH (soil + QA/QC, Fall 2017) $240.00 per 4 $960.00

VPH/EPH (groundwater + QA/QC, Fall 2017) $255.00 per 6 $1,530.00

VPH/EPH (groundwater + QA/QC, Spring 2018) $255.00 per 6 $1,530.00

PTRCB Handling Fee (Summer 2017) $10.00 per 11 $110.00

PTRCB Handling Fee (Fall 2017) $10.00 per 11 $110.00

Subtotal: $4,240.00

Task 9: Release Closure Plan

Release Closure Plan (Assume 12 hours of Tech III) $1,140.00 per 1 $1,140.00

Subtotal: $1,140.00

Task 10: Reporting

AR-07 $3,155.00 lump 1 $3,155.00

Subtotal: $3,155.00

$40,988.50Project Total:


